APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Titfe: 2010 PCC Street Patching Program Phase ||
city of Contractor: TK Concrete, Inc
; 61“1‘}7 Address: 1608 Fifield Road, Pella lowa 50219
RERE LR Finance Budget Code: 963.3963.4451 Finance Project Code: 963.4451
Vendor Profect or Invoice #: PO#
Original Contract Date: June 7, 2010 Vendor # 4907
Date of Council Meeting 8/20/2010 PAYMENT REQUEST # 2
PAYMENT PERIOD: From: 08/09/10 through: 09/10/10
Contract Summary
Original Contract Amount: % 288,215.00
Net change by Change Orders: $ (79,542.20)
Contract Amount to Date: (line 1 £2) $ 208,672.80
Total completed and stored to date: 3 170,787.80
Retainage: 5 % of Completed Work: $ 8,539.39
Total Earned less Retainage: $ 162,248.41
Less previous applications for payment: $ 64,927.75
SUBTOTAL $ 97,320.66
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE 3 07,320.68
Balance to finish, including retainage: $ 46,424.38

Contract Time Remaining (If applicable) -

The undersigned Contractor cerifies that to the best of the Contractor's knowledge, information and belief the waork covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounis have baen paid by the Contractor for work for which previcus Certificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval: T Concrete, Inc.

/’M

/ — ~"" Firm Name

Signature P Date :
Engineer/Consuiltant Approval:  City of Ankeny
Firm Name
Signature e Date
S g
City of Ankeny Staff Approval //;// M 7
(A P A A e G~[5~]6
Signature Date
Submit to: Paul Moritz, P.E.
Email: pmeritz@ankenyiowa.gov Phone. 515-963-3522 Fax: 515-963-3535

Date Printed: 9/13/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

DESCRIPTION ORIGINAL |  SUANTITY VALUE OF
'TEM UNITS | PROPOSED C':mesfv QJ;I#TY UNIT PRICE | EXTENDED PRICE é};ﬁ:&\é COMPLETED T)Ejmrr‘l'ff c'f;gf;é
(Includte Change Order # if Applicable) QUANTITY | SopERy WORK
1 {7" PCC Remove & Replace 8Y 3,235.00 3,235.00 § 50.00 % 181,750.00 273320 § 136,660.00 501.80 B84.49%
2 [9"PCC Remove & Replace 5y 1,110,00  {1,044.60) 6540 % 5700 % 3,727.80 6540 % 3,727.80 - 100.00%
3 [3-Piece Manhole Castings EA 12.00 (9.00) 300 $ 50000 % 1,500.00 3.00 % 1,500.00 - 100.00%
4 |Re-buitld SW-501 intake {2'-4' Depth) EA 6.00 (6.00) - $ 1,500.00 $ - $ - - 0.00%
5 |Re-buitd SW-501 Intake (4.5 Depth) EA 2.00 (2.00) - $ 2,00000 % - $ - - 0.00%
6 |Re-build SW-501 Intake {6.5-7' Depth) EA 1.00 {1.00} - $ 2,500,000 $ - 3 - - 0.00%
7 |Sod Restoration 5Q 92.00 92.00 § 3500 $ 3,220.00 $ - 92.00 0.00%
8 [Traffic Control 1S 1.00 1.00 $3500000 % 3500000 080 § 28,000.00 0.20 80.00%
9 |Extra Class "A" Roadstone TON 100.00 100.00 § 2000 % 2,000.00 $ - 100.00 0.00%
10 |Overexcavate Unsuitable Subgrade Material CY 50,00 50.00 $ 550 § 275.00 3 - 50.00 0.00%
i1 |Changeable Message Beard DAY 12.00 12,00 $ 100.00 § 1,200.00 0.00 % 900.00 3.00 75.00%
12 - $ - $ - - 0.00%
13 - $ - $ - - 0.00%
14 - 5 - B - B 0.00%
15 - $ - $ - - 0.00%
16 - $ - $ - - 0.00%
17 - 3 - $ - - 0.00%
18 - $ - $ - - 0.00%
18 - 5 - $ - - 0,00%
20 - 3 - $ - - 0.00%
21 - $ - 3 - - 0.00%
22 - 3 - $ - - 0.00%
23 - $ - 3 - - 0.00%
24 - $ - $ - - 0.00%
25 - $ - 3 - - 0.00%
26 - $ - $ - - 0.00%
27 - $ - 3 - - 0.00%
28 - $ - % - - 0.00%
29 - 3 - $ - - 0.00%
30 - $ - $ - - 0.00%
31 - 3 - % - - 0.00%
a2 - 3 - 3 - - 0.00%
33 - % - % - - 0.00%
34 - $ B % - - 0.00%
35 - $ - $ - - 0.00%
36 - % - $ - - 0.00%
37 - $ - % - - 0.00%
38 - $ - % - - 0.00%
39 - 5 - $ - - 0.00%
40 - $ - 5 - - 0.00%
41 - $ - 3 - - 0.00%
42 - $ - $ - - 0.00%
43 - $ - 3 - - 0.00%
44 - $ - 5 - - 0.00%
45 - $ - $ - - 0.00%
46 - 3 - $ - - 0.00%
47 - $ - % - - 0.00%
48 - 3 - $ - - 0.00%
49 - $ - $ - - 0.00%
50 - $ - k) - - 0.00%
51 - § - $ - - 0.00%
52 - $ - % - - 0.00%
53 - % - 5 B - 0.00%
84 - $ - $ - - 0.00%
55 - $ - $ - - 0.00%
56 B $ - $ - - 0.00%
57 - $ - $ - - 0.00%
58 - 3 - $ - - 0.00%
58 - $ - $ - - 0.00%
60 - $ - $ - - 0.00%
61 - $ - 5 - - 0.00%
62 - $ - $ - - 0.00%
63 - 3 - $ - - 0.00%
64 - $ - $ - - 0.00%
85 - § - 5 - - 0.00%
6 - $ - $ - - 0.00%
B7 - $ - $ - - 0.00%
68 - $ - 5 - - 0.00%
89 - $ - $ - - 0.00%
70 [TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE -18.16%

Date printad: 9/13/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

# Date Amaount # Date Amount Record of Change Orders

1 8/16/2010 5 64,927.75 51 # Date Amount

2 52 1 9/20/2010 % (78,542.20)
3 56 2

4 54 3

5 55 4

6 56 5

7 57 6

8 58 7

9 59 8

10 60 9

11 61 10

12 62 11

13 63 12

14 64 13

15 65 14

16 66 15

17 67 16

18 68 17

19 69 18

20 70 19

21 71 20

22 72 TOTAL § (79,542.20)
23 73

24 74

25 75

26 76 Contract Time Remaining:

27 77 CONTRACT PERIOD: CLICK TO CHOOSE
28 78 Criginal Contract Date: June 7, 2010
29 79 Original Confract Time:;

30 80 Added by Change Order:

3 81 Contract Time to Date: 0
32 82 Time Used to Date:

33 83 Contract Time Remaining: 0
34 84

35 85

36 86

37 87

38 88

39 89
40 Q0
41 o1
42 92
43 93
44 04
45 95
46 o6
47 o7
48 08
49 89

50 100

TOTAL $ 64,927.75

Date Printed: 8/13/2010




